EDUTASK: STUDENT TASK MANAGEMENT SYSTEM -- PROJECT GANTT CHART

Course: Software Engineering (Lab Integrated) - 231CS523 | CO5 (PO5, PO9, PO11)

Total Duration: 28 Days | Critical Path: WBS 1.1 -> 6.1

Critical Path Task (Zero Slack) | Non-Critical Task (With Slack) | Key Project Milestone (M1 - M5)

Methodology: Agile / GitFlow Hybrid | SCM Baselines: v1.0 & v1.1

WBS	Task Description	Resource	Days
1.1	Problem Analysis & SRS Document	All Team	3
1.2	WBS & Schedule Planning	Student 1 (PM)	2
2.1	Architecture & DB Design	Student 2 (Backend)	3
2.2	UI/UX Wireframes & Mockups	Student 3 (Frontend)	2
3.1	FastAPI Core REST API (CRUD)	Student 2 (Backend)	5
3.2	Frontend SPA Implementation	Student 3 (Frontend)	5
3.3	Initial Baseline SCM Tag v1.0	Student 4 (QA/SCM)	1
4.1	PyTest Suite & Integration Tests	Student 4 (QA/SCM)	4
4.2	Change Request CR-101 Evaluation	All (CCB)	2
4.3	Feature Branch: CR-101 Analytics	Student 2 & 3	4
4.4	Regression Testing & Tag v1.1	Student 4 (QA/SCM)	2
5.1	Docker Containerization	Student 1 (DevOps)	3
5.2	GitHub Actions CI/CD Pipeline	Student 1 (DevOps)	3
5.3	IaC (Terraform & Compose)	Student 1 (DevOps)	3
5.4	Health Monitoring & Uptime Check	Student 1 & 4	2
5.5	Cloud Deployment (Render)	Student 1 (DevOps)	2
6.1	4-Page Technical Report & Viva	All Team	3